Washington County Project Development Board
August 17, 2007

A meeting of the Washington County Project Developrnent
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, XY at 8:00 am, Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, and Chairperson
Judge/Executive John A. Settles. Absent from the meeting were
Kentucky Bar Association Appointee James L. (Jimbo) Mattingly,
AOC Director Jason Nemes, and Vance Mitchell with the AOC.

Also present, PDB Secretary Sheila D. Smith, County Attorney
Hamilton Simms, Mike Carroll and Monica Sumner with Brandstetter
Carroll, Dwight Salsbury with Ross Sinclair & Associates and Bill
Logsdon.

The meeting was called to order at 8:00 am, and a quorum was
declared. |

Minutes Approval
A motion was made by Mr. Goode and seconded Judge George
to accept the August 6™ minutes as written. The motion carried.

Letter of Apology

Judge Settles read a letter that he received from Ian Beattie of
Brandstetter Carroll apologizing for his absence at the August 6"
meeting.

Brandstetter Carroll

Ms. Sumner reviewed the colors that were previously chosen by
the board. She is working with brick supplier to obtain brick and stone
samples. She had 2 display of wood samples that showed different
shades of wood finish that are available. The board requested {0 gee
more samples at the next meeting, Ms. Sumner had samples of terrazzo
flooring on display. She will bring more at the next meeting. Lastly, the
colors of the cupola and window treatments were discussed. No
decision was made at this time,




Railing in Judicial Center

Judge George had invited Dan Taylor of Taylor Fabrication and
Welding to the meeting today. Unfortunately, he was unable to attend.
Judge George had spoken to him regarding the railing in the Justice
Center. Mr. Taylor stated that he could not fabricate the design inside
the railing that the board had selected. The board decided to stay with
the pattern already approved. They requested that Mr. Taylor submit the
board proposals of railing that he could fabricate; keeping the design as
close to the board’s original design as possible.

Next Meeting Date
The next board meeting will be on Friday, September 7%, 2007 at
8:00 am in The Opera House conference room.

Adjournment

The meeting adjourned at 8:52 am with a motion made by Judge
}f)hﬁ,g Settles eila D, Smith

(eorge.
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